

**Greater Portland Council of Governments**

<u>2012 Bid Schedule</u>		<u>Est Needs Out</u>	<u>Est Needs Due</u>	<u>Bid Sent Out</u>	<u>Bids Open</u>	<u>Contr Start</u>
<b>Item</b>	<b>Status</b>					
Vehicle Idle Reduction *	<b>Pending</b>	3-Jan	17-Jan	18-Jan	Negotiate	25-Jan
Tires	<b>Bid Out</b>	1/16/2012 x	2/1/2012 Y	7-Feb	21-Feb	24-Feb
Office Supplies	<b>Pending</b>	Ltr of Inter Feb 1 x	9-Feb	9-Feb	23-Feb	2-Apr
Flags*	<b>Pending</b>	2/3/2012 x	14-Feb	14-Feb	29-Feb	29-Feb
Copy Paper *	<b>Pending</b>	2/1/2010 x	15-Feb	9-Feb	28-Feb	1-Apr
Bike Racks	<b>Pending</b>	15-Feb	2-Apr	9-Apr	19-Apr	1-May
Road Striping *	<b>Pending</b>	2/15/2011 x	4-Apr	10-Apr	19-Apr	19-Apr
Catch Basin Cleaning *	<b>No Bid</b>					
Paving *	<b>Pending</b>	3-Apr	1-May	1-May	15-May	15-May
Gravel *	<b>Pending</b>	3-Apr	1-May	1-May	15-May	15-May
Sweeper Brm Fillers	<b>Pending</b>	3-Apr	1-May	1-May	15-May	15-May
Culvert Pipe *	<b>Pending</b>	3-Apr	1-May	1-May	15-May	3-Jul
Heating Oil *	<b>Pending</b>	17-Apr	1-May	8-May	22-May	3-Jul
Gas / Diesel *	<b>Pending</b>	17-Apr	1-May	8-May	22-May	3-Jul
Tree Removal	<b>Pending</b>	1-May	15-May	22-May	14-Jun	3-Jul
Road Salt	<b>Pending</b>	1-May	15-May	22-May	19-Jul	20-Jul
Snow Plow Cut Edge *	<b>Pending</b>	18-Jul	1-Aug	8-Aug	16-Aug	15-Aug
Signs	<b>Pending</b>	1-Aug	4-Sep	19-Sep	26-Sep	1-Oct
Christmas Tree Postrs	<b>Pending</b>	1-Nov	15-Nov			1-Dec
LEDs Lighting	<b>Pending</b>	CMP Nathan Poore - Falmouth T Mgr				
Wind Energy	<b>Tentative</b>	Jen - Wind Energy Project - Inter Local				

\*- Bid Docs Updated for 2012

x - Sent Out

Y - Rec'd