

<u>2012 Bid Schedule</u>		<u>Est Needs Out</u>	<u>Est Needs Due</u>	<u>Bid Sent Out</u>	<u>Bids Open</u>	<u>Contract Start</u>
Item	Status					
Vehicle Idle Reduction *	Pending	3-Jan	17-Jan	18-Jan	Negotiate	25-Jan
Tires	Pending	16-Jan	1-Feb	7-Feb	21-Feb	24-Feb
Office Supplies	Pending	No Est Nds Request		9-Apr	19-Apr	19-Apr
Flags	Pending	15-Feb	2-Apr	9-Apr	19-Apr	19-Apr
Copy Paper *	Pending	15-Feb	2-Apr	9-Apr	19-Apr	1-May
Bike Racks	Pending	15-Feb	2-Apr	9-Apr	19-Apr	1-May
Road Striping *	Pending	15-Feb	2-Apr	9-Apr	19-Apr	1-May
Catch Basin Clning *	No Bid					
Paving *	Pending	3-Apr	1-May	1-May	15-May	15-May
Gravel *	Pending	3-Apr	1-May	1-May	15-May	15-May
Sweeper Brm Fillers	Pending	3-Apr	1-May	1-May	15-May	15-May
Culvert Pipe *	Pending	3-Apr	1-May	1-May	15-May	3-Jul
Heating Oil *	Pending	17-Apr	1-May	8-May	22-May	3-Jul
Gas / Diesel *	Pending	17-Apr	1-May	8-May	22-May	3-Jul
Tree Removal	Pending	1-May	15-May	22-May	14-Jun	3-Jul
Road Salt	Pending	1-May	15-May	22-May	19-Jul	20-Jul
Snow Plow Cut Edge *	Pending	18-Jul	1-Aug	8-Aug	16-Aug	15-Aug
Signs	Pending	1-Aug	4-Sep	19-Sep	26-Sep	1-Oct
Christmas Tree Postrs	Pending	1-Nov	15-Nov			1-Dec
LEDs Lighting	Pending	CMP Nathan Poore - Falmouth T Mgr				
Wind Energy	Tenative	Jen - Wind Energy Project - Inter Local				

*- Bid Docs Updated for 2012